EXTENSION OF TIME PROPOSAL

1	Name of work	Package - 1 includes 2 Works of Rs. 248.00 lakhs.
2	Amount of Work Portion	22128572/=
3	Estimated Cost	248.00 Lakhs.
4	Name of contractor	B.B. Umesh
5	Agreement No.	70/26.7.18.
6	No. and date under which work order issued	70/26.7.18
7	Time limit originally fixed for completion	4 months.
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub division office	Modified File.
10	Extension granted if any	
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	811 Days
15	Date of recommending time limit applied for	26.11.18 to 16.2.21.
16	Whether the orginal application of the contractor is enclosed.	
17	Balance of work remaining to be done	
18	Probable time required for completion of remaining work	16.2.21
19	Cost of work charged establishment charged on the work after the expairy of original period.	
20	Whether notice as per clause of contract has been issued.	
21	Remarks of the AEE and the daily rate of penalty proposed	Work Delayed due to Work modified & due to Corona-19 EoT may be Approved without penalty.
22	Remarks of the EE with the daily rate of penalty proposed	EoT may be Approved as per AEE recommendation.

Assistant Engineer

Executive Engineer

Assistant Executive Engineer

Chief Engineer